
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ148 Pay Period:  10/1/2016Contract: Estimate Number: 0006 to  10/31/2016Estimate Type: Progress Estimate Approved:No

C & D Safety Company, LLCContractor:

Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

05/31/2016

%

$0.00

74.0

88.0

88.0

118.92

%Percent Complete($):

%Percent Behind:

WILLIAMSON

28.32

Date Notice to Proceed: 05/19/2016

07/31/2016

08/14/2016

09/22/2016

$154,392.30

$153,400.30

$140,064.24 $0.00$140,064.24

$0.00

$-7.50Test Report Payment Adjustments:

$140,056.74 $135,513.74 4,543.00

$140,064.24 $0.00$140,064.24

$0.00 $0.00

$-4,550.50 $4,543.00

$0.00 $0.00

The miscellaneous safety improvements on U.S. 31 (S.R. 6)

90.60

20161031

Project(s): 94003-3272-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

PHSIP-6(102)100.00 0030304,543.0094003-3272-94 30The miscellaneous safety improvements on U.S. 31 (S.R. 6) fr

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94003-3272-94 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

-14.000

$0.00

$-3,500.00

108-07 LIQUIDATED DAMAGES

94003-3272-94 0100 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE

94003-3272-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $65.00

0.000

108.000

$0.00

$7,020.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

94003-3272-94 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

94003-3272-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,713.000 $15.00

0.000

1,713.000

$0.00

$25,695.00

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

-7.50-0.500

0.000.000

94003-3272-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0094003-3272-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,000.00

0.000

4.000

$0.00

$8,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

94003-3272-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

0.000

4.000

$0.00

$6,000.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

94003-3272-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,013.000 $3.35

0.000

2,007.000

$0.00

$6,723.45

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

94003-3272-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,013.000 $0.50

0.000

1,988.000

$0.00

$994.00

706-01 GUARDRAIL REMOVED

94003-3272-94 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $248.00

0.000

4.000

$0.00

$992.00

706-10.83 DRILL BR. PAR. WALL FOR
MICHIGAN END SHOE

94003-3272-94 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

1.000

$0.00

$6,000.00

712-01 TRAFFIC CONTROL

94003-3272-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $6.95

0.000

198.000

$0.00

$1,376.10

713-02.21 SIGN POST DELINEATION
ENHANCEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 411.00411.00 0.000.0094003-3272-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $8.15

0.000

411.000

$0.00

$3,349.65

713-02.22 BARRIER WALL DELINEATION
ENHANCEMENT

94003-3272-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,079.000 $3.85

0.000

968.500

$0.00

$3,728.73

713-11.01 "U" SECTION STEEL POSTS

94003-3272-94 0100 0110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,974.000 $4.80

0.000

1,902.100

$0.00

$9,130.08

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

94003-3272-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $385.00

0.000

4.000

$0.00

$1,540.00

713-11.21 P POST SLIP BASE

94003-3272-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

193.000 $13.85

0.000

194.200

$0.00

$2,689.67

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

94003-3272-94 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $14.95

0.000

446.600

$0.00

$6,676.67

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

94003-3272-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $50.00

0.000

69.000

$0.00

$3,450.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 392.00392.00 0.000.0094003-3272-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $25.00

0.000

392.000

$0.00

$9,800.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

94003-3272-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $25.00

0.000

54.000

$0.00

$1,350.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

94003-3272-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $25.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

94003-3272-94 0100 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $15.00

0.000

185.889

$0.00

$2,788.34

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

94003-3272-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $15.00

0.000

133.000

$0.00

$1,995.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

94003-3272-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $150.00

0.000

11.000

$0.00

$1,650.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

94003-3272-94 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0094003-3272-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.00

0.000

2.000

$0.00

$250.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

94003-3272-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

94003-3272-94 0100 0250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $30.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

94003-3272-94 0100 0260 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.300 $1,450.00

0.000

17.699

$0.00

$25,663.55

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

94003-3272-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.50

0.000

106.000

$0.00

$159.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

94003-3272-94 0100 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

717-01 MOBILIZATION

94003-3272-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $413.00

0.000

11.000

$0.00

$4,543.00

730-02.41 SIGNAL HEAD MODIFICATION
(DESCRIPTION)/(BACKPLATE W/
REFLECTIVE BORDER)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100

0.000.000

4,543.0011.000

V47 - TSMR *END OF REPORT*
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